
Underhill Roads Committee 

Meeting No. 26 

7/15/19 

Members present:  Kurt Johnson, Mike Weisel, Clarke Elliott, Nate Sullivan, Andy Rowe, Rick 
Hey 

Guests:  Tony Julianelle and James Neeson 

Meeting convened at 5 pm at Town Hall 

Guest topic 

 Our guests were concerned about the potential of a gravel pit on Beartown Road, 
were relieved to hear that the topic is dead in that location and left immediately 
upon learning this 

Bridge 8 repair 

 We reviewed the updated quote from ECI for construction in 2020 for the total of 
$179,000 for deck and wing wall repair 

 Kurt will meet with the SB on July 18 to obtain their blessing on proceeding with ECI 
and this quote along this timeline 

 We agreed that Nate should spray the exposed concrete in the area of the repair 
with a sealant of his choice to minimize the potential for more concrete degradation 
this winter 

Corbett Road bridge 

 No news is good news 

Crack seal/paving 

 We agreed that crack sealing should begin with PV Road and River Road 
 Once the year end financials are tallied we will be in a better position to determine if 

an additional week of sealing on the minor roads can be fit in to the picture 

East Engineering - gravel roads 

 Once East has plans and an estimate for us to review we will discuss how many 
construction contracts we feel would be best for these two road reconstructions 

 Nate feels it may be necessary to delay the English Settlement reconstruction to 
spring 2020 in order to properly complete other work either underway or 
committed for this construction season 

River Road UPWP grant 

 The CCRPC is leaning toward awarding the work to VHB 
 Our committee is in hopes of being able to review their proposed scope of work 

before things get started 

 

 



 

 

 

2020 CIP 

 Thoughts for the update of the CIP spreadsheet 
o Push the second and third English Settlement rebuilds out a year  
o Put I. Settlement and Poker Hill rebuilds into 2020/2021 
o Delay paving on N. U. Station until after the bridge has been completed 
o We need to build the Mountain Road culvert before N. U. Station in order to 

stay with grant timelines 
o We should scope out PV Road to better assess the needs there – Overlay?  

Reclaim?  Rebuild?   Mike, Rick, Kurt and Nate will do. 

 

Meeting adjourned shortly after 6:00 pm 

 


